

critical path tasks

Task Name	Duration	Total Slack
1st Floor Brickwork & Walls	6 days	0 days
1st Floor Columns & Framework	10 days	0 days
Concrete Curing & Hardening	28 days	0 days
Foundation Reinforcement & Formwork	13 days	0 days
Site Clearing & Earth Excavation	10 days	0 days
Phase 0: Project Overhead & Administration	105 days	0 days
portfolio msproject	105 days	0 days

project cost analysis

Sum of Baseline Sum of Total Cost

