

COST OVERVIEW

MON 6/1/26 - TUE 12/1/26

COST

\$885,801.11

REMAINING COST

\$740,940.00

% COMPLETE

24%


COST STATUS

Cost status for top level tasks.

Name	Actual Cost	Remaining Cost	Baseline Cost	Cost	Cost Variance
Phase 0: Project Overhead & Administration	\$0.00	\$10,500.00	\$10,500.00	\$10,500.00	\$0.00
Phase 1: Site Work & Substructure	\$144,861.11	\$730,440.00	\$875,301.11	\$875,301.11	\$0.00

PROGRESS VERSUS COST

Progress made versus the cost spent over time. If % Complete line below the cumulative cost line, your project may be over budget.



COST STATUS

Cost status for all top-level tasks. Is your baseline zero?

[Try setting as baseline](#)

